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PASTOR, BEHLING & WHEELER, LLC
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Round Rock, TX 78664

Tel (512) 671-3434
Fax (512) 671-3446

December 11, 2009
(PBW Project No. 1536)

Re: November 2009 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2,2005, monthly status reports for a given month will be
submitted by the 15th of the following month as required in Paragraph 53 of the UAG, rather than
by the 10th of the following month as indicated in Appendix 1 of the Statement of Work (SOW)
attached to the UAO. In accordance with the UAO requirements this report addresses the topics
listed below:

1. Actions which have been taken toward achieving compliance with the UAG during
the previous month - No actions were taken during the previous month as remaining
activities specified in the UAO (except for continued preparation of these monthly
status reports) were contingent upon receipt of EPA review comments on: (a) the
Draft Updated Screening-Level Ecological Risk Assessment (SLERA) dated May 29,
2009; and the Draft Baseline Human Health Risk Assessment (BIllIRA) dated
August 31,2009.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month - No new
data were received or generated during the previous month.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work - Not taking into account an expedited
work schedule that may result from the requested meeting described below, the
following actions are planned for the next two months:
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• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RIlFS Work Plan - preparation of a Final Updated SLERA, and, pending receipt
of EPA review comments on the Draft BHHRA, preparation ofa Final BHHRA.

4. Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays - RIfFS activities are
approximately 80% complete.

Although not required by the UAO, a meeting was requested with EPA during the previous
month to discuss performance of a tank removal action and other activities at the Site. Depending
on the timing and outcome of that meeting, other activities beyond those described above may be
performed during the next two months.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,PZZING& WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology
Ms. Luda Voskov - Texas Commission on Environmental Quality
Mr. Ray Merrell- Sequa Corporation
Mr. Brent Murray - Environmental Quality, Inc.
Mr. Donnie Belote - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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